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22nd Street Green Connection
CONCEPTUAL DESIGN COST ESTIMATE  |  OCTOBER 2015

*Funding (~$600K) for paving from Illinois Street 
to Pennsylvania Ave (except for the Caltrain bridge) 
will come from the Public Works Paving Program 
budget.

ITEM COST

1 - Green Pedestrian Refuge $ 110 k

2 - Green Pedestrian Refuge $ 190 k

3 - Street Segment $ 200 k

4 - Green Pedestrian Refuge $ 50 k

5 - Street Segment $ 380 k

6 - Street Segment $ 365 k

7 - Green Pedestrian Refuge $ 135 k

8 - Street Segment $ 355 k

9 - Green Pedestrian Refuge $ 135 k

10 - Green Pedestrian Refuge $ 130 k

11 - Street Segment, Trees $ 250 k

12 - Green Pedestrian Refuge $ 110 k

13 - Green Pedestrian Refuge $ 100 k

14 - Green Pedestrian Refuge $ 110 k

15 - Green Pedestrian Refuge $ 75 k
16 - Green Pedestrian Refuge $ 255 k
CIVIL ENGINEER’S SURVEY $ 50 k

         TOTAL PROJECT COST: $ 3.0 m

PROGRAMMED FUNDS AMOUNT

IMPACT FEES - EN CAC $ 2.0 M

PUBLIC WORKS PAVING PROG.* $ 0.6 M

TOTAL: $ 2.6 m

TOTAL PROJECT COST EST. $ 3.6 M
CURRENT SHORTFALL $ 1.0 M
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Funding Strategies & Schedule Scenarios
OCTOBER 2015

SCENARIO 1:  $3.6M budget
Fall 2015:    Additional impact fees confirmed to fill $1M funding gap
     (on top of $2M impact fees and $600k of general funds already allocated to the project)
Winter 2015-16:  Community design workshop(s)
Spring 2018:    Project completion

SCENARIO 2:  $2.6M budget + unknown amount
Fall 2015:    Additional impact fees not allocated to fill $1M funding gap
Fall 2015 - Summer 2016:   Work to identify potential additional funding from general fund (max $500k   
       increments per FY), and other sources
Summer 2016:   Any potential additional funding confirmed; though low chance of receiving full funding
Winter 2016-17:  Community design workshop(s); eliminate design elements per budget
Spring 2019:   Project completion

SCENARIO 3:  $2.6M budget
Fall 2015:    Additional impact fees not allocated, $1M funding gap left unfunded
Winter 2015-16:  Community design workshop(s) to decide which blocks and features to eliminate
     Does not deliver on elements of the Greening Master Plan (May 2011)
     Shorten the number of blocks and severe reducing greening elements
Spring 2018:   Project completion
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Scenario 1 planning $ community design bid construct c

Scenario 2 planning Identify additional funds $ community design bid construct

Scenario 3 planning $ design bid construct c


